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NOTE:

BEFORE BEGINNING CONSTRUCTION THE CONTRACTOR SHALL:

INSTALL ADVANCE WORK ZONE WARNING SIGNS ALONG GORDON ROAD (-Y1REV-)

AND STATEFORD DRIVE (SEE ROADWAY STANDARD DRAWING NO. 1101.01,
SHEET 3 OF 3).

PHASE I

CONTRACTOR MAY WORK PHASE I, STEP 1 AND STEP 2 SIMULTANEOUSLY.

STEP 1: -

AWAY FROM TRAFFIC BEGIN CONSTRUCTION OF PROPOSED -L- (INCLUDING
PROPOSED BRIDGE), UP TO, BUT NOT INCLUDING THE FINAL LAYER OF
SURFACE COURSE FROM STA. 10+17 +/- -L- TO STA 43+57 +/- -L- &

STA. 10+00 +/- -L1- TO STA. 15+07 +/- -L1- (SEE ROADWAY PLANS AND

SHEETS TMP-4 & TMP-5).

USING ROADWAY STANDARD DRAWING NO. 1101.02, SHEET 1 OF 15, AS
REQUIRED, BEGIN CONSTRUCTION OF PROPOSED WIDENING OF GORDON
ROAD (-Y1REV-) UP TO THE EDGE & ELEVATION OF THE EXISTING FROM
STA. 10+50 +/- -Y1REV- TO STA. 23+17 +/- -Y1REV- (SEE ROADWAY
PLANS AND SHEET TMP-4).

CONTRACTOR SHALL WORK IN A CONTINUOUS MANNER TO COMPLETE THE WORK IN PHASE I,

STEP 2A THRU 2C IN 5 CONSECUTIVE DAYS (SEE INTERMEDIATE CONTRACT TIME AND
SPECIAL PROVISIONS).

STEP 2: -

INSTALLATION OF PROPOSED 54" RCP AT STA. 20+55 +/- -Y1REV-.

A. USING ROADWAY STANDARD DRAWING NO. 1101.03, SHEET 1 OF 9, &
SHEET TMP-2A, CLOSE GORDON ROAD (-Y1REV-) AND PLACE TRAFFIC
ON OFF-SITE DETOUR.

B. INSTALL PROPOSED 54" RCP (NOT INCLUDING WING WALLS) AND
CONSTRUCT PROPOSED GORDON ROAD (-Y1REV-) UP TO THE EDGE &
ELEVATION OF THE EXISTING FOR THE EXISTING TRAFFIC PATTERN
(SEE ROADWAY PLANS) .

C. PLACE TEMPORARY PAVEMENT MARKINGS IN THE EXISTING TWO-LANE,
TWO-WAY TRAFFIC PATTERN AND OPEN GORDON ROAD (-Y1REV-) TO
TRAFFIC.

PROJ. REFERENCE NO.

SHEET NO.

R-5769 TMP-3
STEP 3: COMPLETE CONSTRUCTION OF PROPOSED -L- (INCLUDING PROPOSED
BRIDGE), UP TO, BUT NOT INCLUDING THE FINAL LAYER OF SURFACE
COURSE BEGUN IN PHASE I, STEP 1.
COMPLETE CONSTRUCTION OF PROPOSED WIDENING OF GORDON
ROAD (-Y1REV-) BEGUN IN PHASE I, STEP 1 AND USING ROADWAY
STANDARD DRAWING NO. 1101.02, SHEET 1 OF 15, AS REQUIRED:
-- UTILIZING PAVING & WEDGING OPERATIONS, CONSTRUCT PROPOSED
GORDON ROAD (-Y1REV-) UP TO, BUT NOT INCLUDING THE FINAL
LAYER OF SURFACE COURSE FROM STA. 10+50 +/- -Y1REV- TO
STA. 23+17 +/- -Y1REV-, PLACE TEMPORARY PAVEMENT MARKINGS IN
THE EXISTING TWO-LANE, TWO-WAY TRAFFIC PATTERN AND OPEN TO
TRAFFIC (SEE ROADWAY PLANS AND SHEETS TMP-6).
--  CONSTRUCT PROPOSED WING WALLS FOR 54" RCP AT
STA. 20+55 +/- -Y1REV-.
PHASE II
STEP 1: USING ROADWAY STANDARD DRAWING NO. 1101.02, SHEET 1 OF 15, AS
REQUIRED:
-- PAVE THE FINAL LAYER OF SURFACE COURSE ON PROPOSED -L- FROM
STA. 10+17 +/- -L- TO STA 43+57 +/- -L- & STA. 10+00 +/- -L1-
TO STA. 15+08 +/- -L1- AND PROPOSED GORDON ROAD (-Y1REV-)
FROM STA. 10+50 +/- -Y1REV- TO STA. 23+17 +/- -Y1REV- (SEE
ROADWAY PLANS).
-- PLACE FINAL PAVEMENT MARKINGS & INSTALL FINAL PAVEMENT
MARKERS ON PROPOSED -L- & PROPOSED GORDON ROAD (-Y1REV-) AND
OPEN TO FINAL TRAFFIC PATTERN (SEE FINAL PAVEMENT MARKING
PLANS) .
STEP 2: REMOVE ALL TEMPORARY TRAFFIC CONTROL DEVICES.
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